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CCRS APPROVED 1/1/97 - 1/31/97

CCR No. Originator Log Date Org Disp Title

97-0006-VAN STEENBERG 01/06/97 RELB C Phase IV Mini-DAAC re-a:
request

Notes: Charleen V. is task lead

97-0008-CETUK, T. 01/06/97 M&O C Installation of COTS softw
support ICO development
effort

:Notes: HTSC install

97-0017-HARRIS, V. 01/09/97 SCDO C Configure 3 Su Ultras to st
Release Development Desi
and Documentation

Notes: V. Harris is lead; S. Lewallen is EDS lead; C. Campbell to define networking connectivity

Schutty is HTSC lead and J. Eisenstein is to define location

97-0035-KWON, J. 01/10/97 RELB C Set up 4 PCS for SmartStre:
training class
Notes: Need date - 1/24/97am

97-0036-VAN STEENBERG 01/13/97 RELB C Install DFS on 2 mini-DAA
machines
Notes: HTSC & IDG to do install

97-0037-VAN STEENBERG 01/13/97 RELB C Install Net.h++for Release |
Development
Notes: HTSC to assist with install

97-0039-VAN STEENBERG 01/13/97 RELB C Additional BX License tran
to Arlington Texas
Notes: Craig Johnson-EDS will transfer

97-0041-VAN STEENBERG 01/13/97 RELB C Remove RelA Databases frt
Sybase Server OTIS

Notes: HTSC implement; Incoporates 96-1448



97-0044-JAEGER, T. 01/13/97 M&O C Removal of B HW from EC
Notes: EDS action

97-0051-PERCIVALL, G. 01/15/97 SMO C Hardware to support CIP
Prototype Development
Notes: MSS2SUN EDF

97-0057-HATFIELD, R. 01/17/97 RELA A Memory upgrade for
AITG2SUN at the GSFC
DAAC

Notes: Approved by Les Wheeler

97-0063-FIRTH, S. 01/21/97 FOS C FOS SUN XTERM Server
Solaris 2.5 upgrade
Notes: Coordinate with Carlton of HTSC; FOS install;

97-0064-FIRTH, S. 01/21/97 FOS C FOS SUN Solaris 2.5 upgra
Notes: Coordinate with Carlton of HTSC; FOS install;

97-0076-COMPTON, D. 01/21/97 M&O C Upgrade bigfoot's network
interface to FDDI
Notes: HTSC implement

97-0077-COMPTON, D. 01/21/97 M&O C Update Atria Jumbo and M
patches
Notes: Please test first on one machine

97-0083-FLOYD, B. 01/21/97 RELB C Installation of MSS CM
COTS/Custom files
on the MSS Development
Platform, Cheyenne

Notes: Need to provide direction on file system; HTSC will provide support; If to be a ClearCase ser

should be isolated; XRPII includes XRP software, Unify DBMS and Accell DBMS;

97-0084-BROOME, R. 01/21/97 FOS C FOS internal relocation of
workstation
Notes: Need to know name of workstation; Coordinate with Facilities;

97-0087-JIACINTO, S. 01/21/97 SO C Prepare workstation for
temporary move
Notes: EDS to ship;



97-0088-DOPPLICK, T. 01/22/97
Notes: Project equipment -EDS to move

97-0112-COMPTON, D. 01/30/97
Notes: HTSC to implement

97-0113-CHEUNG, E. 01/30/97
Notes: HTSC to provide password

97-0114-COMPTON, D. 01/30/97

Notes : HTSC to implement
97-0124-COMPTON, D. 01/31/97
Notes: HTSC implement

97-0125-SINGER, N. 01/31/97

Notes: HTSC to provide access

97-0127-KLEIN, L. 01/31/97
Notes: Can use pixel, if space is available

EDF CCB ITEMS CLOSED
January Monthly Report

Close
CCR No. Originator Date
96-0527A COHEN, B. 01/16/97
96-0744 GILL, B. 01/08/97

SO

M&O

RELB

M&O

M&O

SMO

SCDO

Title

Move PC from GSFC to
Landover

Request release of werewo

To set up the Accugraph P
with a password

Need to upgrade ClearCase
Clients throughout the
infrastructure

Move SGlI raid (EIN 4006)
mini-DAAC to pixel

Access to Mini-DAAC Scit
Processor for Performance
Engineering

Disk space for DEM Testir

Install HP OpenView, version 4.0, on msse4hp ir

mini-DAAC

Installation of the 1Q S/W's 1Q S/W
product onto a Sun platform



96-0866-

96-0983

96-1041

96-1068A

96-1116

96-1135

96-1141

96-1164

96-1165

96-1168

96-1187

96-1189

96-1191

96-1204

96-1236

96-1241

MEW, K.

FREGEOLLE, K.

ADUPREE, A

YUAN, X.

SUHRSTEDT, T.

BROWN, C.

SMITH, D.

SMITH, D.

SMITH, D.

CHANG, A.

WINSTON, E.

BURCH, E.

HARRIS, V.

FORTLAGE, B.

SMITH, D

KWON, J-S

01/16/97

01/15/97

01/16/97

01/08/97

01/08/97

01/08/97

01/08/97

01/15/97

01/15/97

01/08/97

01/13/97

01/14/97

01/14/97

01/15/97

01/15/97

01/08/97

Request for HTSC support to install Netscape
Commerce Server on relbhp (HP K200)

SGI C++ compiler patches to support
exceptions

Update Release A Development Machine
Kyoto to Baseline

Install Sybase warm standby and
replicate server

Install new RITS clients

Install the second SUN RITS Client
Reconfigure FOS DEC's
Install/Configure FOS Multicast Server
Install/Configure FOS X-Term Servers
Verify fail-over Assumptions

Installation of Roguewave's Net.h++ on
LUCY --- SGI platform

Repair Solaris "answerbook™ utility

Upgrade Rel B user desktop workstations
for compatability with development
environment

EOSDIS ATM Prototyping - Network
Connections

Install and configure additional RAID
disk into "beeper"

Computer resources required for MSS
Releases B Evaluation of Billing and
Accouting COTS packages thr



96-1256

96-1265

96-1270

96-1281

96-1287

96-1294

96-1328

96-1349

96-1368

96-1383

96-1384

96-1391

96-1395

96-1403

96-1455

CHANG, A.

MCCARTNEY,D

LEWIS, W

CLARK, B

BROWN, D.

PARHAM, R.

DOBBINS, G.

COMPTON, D.

HUSAIN, S.

JEW, B.

NEWHAGEN, A.

BROWN, C.H.

BURCH, E.

EISENSTEIN, J

VANSTEENBERG

01/08/97

01/15/97

01/15/97

01/15/97

01/09/97

01/09/97

01/15/97

01/03/97

01/17/97

01/08/97

01/08/97

01/15/97

01/07/97

.01/13/97

01/08/97

Upgrade csse3hp and msse4hp on mini-DAAC
to Release A baseline for Failover
testing

EDF RelB Testbed Upgrade - Provide
Loaner 4GB HP Disk for MSS Server

Equipment for DBMS Performance Benchmark
using Sybase Il and Informix Universal
Server

MSSFCSGI3 Hardware Deinstall

Request for sudo privilege for STMGT
developers

Memory and Software Upgrade for Mini-
DAAC FDDI Switch

Request for test PDPS database on Sybase
server Milo

Code compiled using Motif 1.2.2 no
longer works when compiled with Motif
1.2.3

ClearCase on SPRGSG1 machine

Baseline on HP Development Platform

Sybase 11 Open client on Edsel (an SGI
platform)

Ship loaner J210 and J200 back to HP

Install ClearCase patch 2.1-161 on
Release B machines

Assign training server

Document Data Server use of icle2sgi



96-1469 DUMA, C. 01/17/97 Operating System update to Release A

Baseline on SPARCStation Kodiak
97-0005 PETRONE, S. 01/30/97 Server Access
97-0007 SMITH, D. 01/08/97 Move FOS SUN "fudd" and FOS X-Term "ncdp

180"
97-0023 DUDLESON, S. 01/17/97 SUDO accees to DMServer
97-0024 SYDNEY, J. 01/17/97 Removal of MGD Sun Workstation
97-0025 SYDNEY, J. 01/17/97 Removal of MGD Sun Workstation NA55-6000
97-0040 VAN STEENBERG 1/17/97 SUDO for Byron Peters

EDF CCB Items Withdrawn
JANUARY MONTHLY REPORT

CCR No. Originator Log Date Organization Disp Title
96-1282-MINOR, C. 11/12/96 SERC W Request for HTSC support

Notes: Withdraw per Chris Minor

96-1387-JOYNER, K. 12/06/96 M&O
96-1415-JOYNER, K. 12/13/96 M&O
Disposition

A = Approved no comment
C = Approved w/comment

install Networker 4.2 on et
a SUN Sparc 20/50

wW Utilize SPRE4SUN server 1
AutoSys Training

W Assign training server



Deferred

Recommended for approval - Forwarded to ECSCCB
Disapproved

W = Withdrawn

PRI RW)
I



